COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2018

ESTI MATE SUMVARY 15: 31: 40
CONTI D C16602 ESTI MATE NG 0027 PROG SPEC YR: 2005
PCN: 16602- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 373.0 DAYS TI ME ALLOW 374 WORK DAYS
I-25 LI NCOLN TO COUNTY LI NE: PERCENT TIME:  99.73 ORI G TIME ALLOW 441 VORK DAYS
PROJECT NO. STU 0252- 399
I-25 LI NCOLN TO COUNTY LI NE:
NAME OF ROAD: 025A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON, I nc. PAY PERI OD ENDI NG 01/ 25/ 2018 DATE TI ME STARTED 08/18/2014
P. O BOX 4356 DATE LET 06/ 26/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 07/ 28/ 2014 DATE TI ME SToPPeD 10/ 19/2017
DATE CONTRACT EXECUTED 08/11/2014 DATE ACCEPTED 10/ 19/ 2017
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 27,760, 051. 80 PARTI Cl PATI NG $ 27,664,584.91 $ 182, 761. 19
AWARD PRQIJECT AMT: $ 26,867,019. 60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 66% TOTAL EARNI NGS 27,664, 584. 91 182,761.19
FUNDS AVAI LABLE: $ 95, 466. 89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 27, 664, 584. 91 182, 761. 19
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 100, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 27,564, 584. 91 182, 761. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 27,564, 584. 91 182, 761. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182, 761. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0010 202-00019 Renoval of Inlet 8. 000 8. 000
EACH 0. 000 0. 00
720. 00000 8. 000 5, 760. 00
0015 202-00021 Renoval of Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0020 202- 00035 Renoval of Pipe 822. 000 822. 000
LF 0. 000 0. 00
19. 30000 822. 000 15, 864. 60
0025 202-00040 *Renoval of Electrical Conduit 9, 896. 000 9, 896. 000
LF 0. 000 0. 00
2. 65000 9, 896. 000 26, 224. 40
0030 202-00200 Renoval of Sidewal k 501. 000 501. 000
SY 0. 000 0. 00
10. 60000 501. 000 5, 310. 60
0035 202-00203 Renoval of Curb and Gutter 1, 598. 000 1,598. 000
LF 0. 000 0. 00
7.40000 1, 598. 000 11, 825. 20
0040 202-00206 Renoval of Concrete Curb Ranp 76.000 76. 000
SY 0. 000 0. 00
6. 55000 76. 000 497. 80
0045 202-00210 *Renoval of Concrete Pavenent 49, 627. 470 49, 627. 470
SY 0. 000 0. 00
4.00000 49, 627. 470 198, 509. 88
0050 202-00220 *Renoval of Asphalt Mat 102, 278. 540 102, 278. 540
SY 0. 000 0. 00
3. 70000 102, 278. 540 378, 430. 60
0055 202-00240  *Renpval of Asphalt Mat (Pl aning) 36, 564. 320 36, 564. 320
SY 0. 000 0. 00

2.25000 36, 564. 320 82, 269. 72
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Pavenent Mar ki ng

Li ght Standard Foundati on

Overhead Sign Structure

Ground Sign

Si gn (Speci al)

Si gn Panel

Traffic Signal Equi pnent

Traffic Signal Pole

of Concrete Foundation and Sl ab

Fence

Guardrail Type 3

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21, 948. 000
SF
0. 70000
46. 000
EACH
370. 00000
8. 000
EACH
5, 000. 00000
74.000
EACH
140. 00000
4. 000
EACH
970. 00000
11. 000
EACH
89. 80000
1. 000
LS
4, 800. 00000
1. 000
EACH
2, 200. 00000
7.000
sy
110. 00000
3, 252. 000
LF
5. 10000
3, 221. 000
LF

2.45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21, 948. 000
0. 000
21, 948. 000

46. 000
0. 000
46. 000

8. 000
0. 000
8. 000

74.000
0. 000
74.000

4.000
0. 000
4.000

11. 000
0. 000
11. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

3, 252. 000
0. 000
3, 252. 000

3,221. 000
0. 000
3,221. 000
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15:31:40

AMOUNT

15, 363

17,020

40, 000

10, 360

3, 880

987.

4,800

2,200

770.

16, 585

7,891.
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CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01170 Renoval of Guardrail Type 7 9, 385. 000 9, 385. 000
LF 0. 000 0.00
14. 70000 9, 385. 000 137, 959. 50
0120 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
190. 00000 4.000 760. 00
0125 202-04002 *Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 202-05011 *Sawi ng Concrete (10.5 Inch) 4,786. 000 4,786. 000
LF 0. 000 0. 00
5. 65000 4,786.000 27, 040. 90
0135 202-05030 *Sawi ng Asphalt Material (10 Inch) 9, 498. 000 9, 498. 000
LF 0. 000 0.00
4. 85000 9, 498. 000 46, 065. 30
0140 202-06000 Renoval of Detour 1. 000 0. 900
LS 0. 000 0. 00
250, 000. 00000 0. 900 225, 000. 00
0145 203-00010 Uncl assified Excavation (Conplete In Place) 185, 651. 000 185, 651. 000
cY 0. 000 0. 00
12. 30000 185, 651. 000 2,283,507. 30
0150 203-00062  Enbankment Material (Conplete In Place) (Special) 539. 000 539. 000
cY 0. 000 0. 00
6. 90000 539. 000 3,719.10
0155 203-00100 Muck Excavation 6, 615. 020 6,615. 020
cY 0. 000 0.00
14. 60000 6, 615. 020 96, 579. 29
0160 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
14. 60000 0. 000 0. 00
0165 203-01100 Proof Rolling 62. 000 62. 000
HOUR 0. 000 0. 00

59. 50000 62. 000 3, 689. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01500 Bl adi ng 25. 000 25. 000
HOUR 0. 000 0. 00
71.20000 25. 000 1, 780. 00
0175 203-01510 Backhoe 21. 000 21.000
HOUR 0. 000 0. 00
93. 70000 21.000 1,967.70
0180 203-01550 Dozi ng 43. 000 43. 000
HOUR 0. 000 0. 00
82. 10000 43. 000 3,530. 30
0185 203-01594 Conbi nati on Loader 78. 000 78.000
HOUR 0. 000 0. 00
67. 10000 78. 000 5, 233. 80
0190 203-01597 *Pot hol i ng 320. 250 320. 250
HOUR 0. 000 0. 00
180. 00000 320. 250 57, 645. 00
0195 203-01622 *Sweepi ng (Wth Pickup Broom 1, 024. 500 1, 024. 500
HOUR 0. 000 0. 00
180. 00000 1, 024. 500 184, 410. 00
0200 206- 00530 Filter Material (Class C 320. 000 320. 000
cY 0. 000 0. 00
49. 10000 320. 000 15, 712. 00
0205 207-00205 Topsoi | 18, 840. 000 18, 840. 000
cY 0. 000 0. 00
6. 25000 18, 840. 000 117, 750. 00
0210 207-00210 St ockpi |l e Topsoi l 9, 428. 000 9, 428. 000
cY 0. 000 0. 00
6. 10000 9, 428. 000 57,510. 80
0215 208-00002 *Erosion Log (12 Inch) 2,596. 500 2,596. 500
LF 0. 000 0. 00
4. 05000 2, 596. 500 10, 515. 83
0220 208-00020 *Silt Fence 10, 106. 000 10, 106. 000
LF 0. 000 0. 00

1. 15000 10, 106. 000 11, 621. 90



CONTI D: C16602

PCN: 16602- BI D

PRQIECT STU 0252-399

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0225 208- 00035 *Aggr egat e Bag

0230 208-00041 *Rock Check Dam

0235 208-00045 *Concrete Washout Structure
0240 208-00050 *Storm Drain Inlet Protection
0245 208-00070 *Vehi cl e Tracki ng Pad

0250 208-00103 Renoval and Disposal of Sedi nent
0255 208-00105 Renoval and Di sposal of Sedinent
0260 208-00107 Renoval of Trash

0265 208-00205 Er osi on Control Supervisor

0270 208-00300 Tenporary Berns

0275 210-00001 Reset Structure (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 159. 000
LF
8. 15000
13. 000
EACH
400. 00000
9. 000
EACH
680. 00000
50. 000
EACH
150. 00000
9. 000
EACH
1, 600. 00000
(Labor) 888. 000
HOUR
28.10000
( Equi prent ) 482. 000
HOUR
67.10000
143. 000
HOUR
45. 50000
360. 000
HOUR
50. 30000
3, 858. 000
LF
2.55000
1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,159. 000
0. 000
1, 159. 000

13. 000
0. 000
13. 000

9. 000
0. 000
9. 000

50. 000
0. 000
50. 000

9. 000
0. 000
9. 000

888. 000
0. 000
888. 000

482. 000
0. 000
482. 000

143. 000
0. 000
143. 000

337.000
0. 000
337.000

3, 858. 000
0. 000
3, 858. 000

1. 000
0. 000
1. 000
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AMOUNT

9, 445

5,200

6,120

7,500

14, 400

24,952

32, 342

6, 506

16, 951.

9, 837

5, 000

85

00

00

00

00

80

20

50

10

90

00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00015 Reset End Section 4. 000 4.000
EACH 0. 000 0.00
1, 200. 00000 4. 000 4,800. 00
0285 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0290 210-00750  *Reset Light Standard 13. 000 13. 000
EACH 0. 000 0.00
2,800. 00000 13. 000 36, 400. 00
0295 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0300 210-00805 *Reset Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0305 210-00810 *Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4,250.00
0310 210-00815 *Reset Sign Panel 11. 000 11. 000
EACH 0. 000 0.00
120. 00000 11. 000 1, 320. 00
0315 210-00820 *Reset Variable Message Sign 0. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0320 210-00825 *Reset Fl ashing Beacon 5. 000 5. 000
EACH 0. 000 0.00
480. 00000 5. 000 2,400. 00
0325 210-00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2,550. 00
0330 210-00831 *Reset Traffic Signal Head 4.000 4.000
EACH 0. 000 0.00

520. 00000 4. 000 2,080.00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16602- BI D ESTI MATE RUN 01/ 25/ 2018
PRQIECT STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0335 210-00848 *Reset Traffic Signal Controller and Cabi net 1.000 1.000
EACH 0. 000 0.00
6, 800. 00000 1. 000 6, 800. 00
0340 210-00858 *Reset Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
980. 00000 2.000 1, 960. 00
0345 210-00882 *Reset Traffic Signal Vehicle Detector 1. 000 1.000
EACH 0. 000 0.00
3, 900. 00000 1. 000 3, 900. 00
0350 210-01050 *Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00
17.80000 0. 000 0.00
0355 210-01200 *Reset End Anchorage 1. 000 1. 000
EACH 0. 000 0.00
510. 00000 1. 000 510. 00
0360 210-02900 Rel ay Ri prap 140. 000 140. 000
cY 0. 000 0. 00
35. 20000 140. 000 4,928. 00
0365 210-04010  Adjust Manhol e 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0370 210-04015 Modi fy Manhol e 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4.000 12, 800. 00
0375 210- 04020 Modi fy Inlet 21. 000 21. 000
EACH 0. 000 0.00
3, 100. 00000 21.000 65, 100. 00
0380 212-00006 *Seedi ng (Native) 39. 100 39. 100
ACRE 0. 000 0.00
3, 000. 00000 39. 100 117, 300. 00
0385 212-00048 *Soi | Preparation (Special) 60. 000 60. 000
cY 0. 000 0.00
46. 00000 60. 000 2,760. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 16602- BI D
PRQIECT STU 0252- 399 ESTI MATE NO. 0027
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 212-00050  *Sod 4,894. 000
SF
1. 05000
0395 212-01200 *Landscape Restoration 0. 000
LS
25, 000. 00000
0400 213-00003  *Muilching (Weed Free) 22.200
ACRE
490. 00000
0405 213-00005 *Mul chi ng (Decorative) 5,291. 000
CF
4.25000
0410 213-00008  *Muil ching (Wod Chip) 0. 000
CF
3. 05000
0415 213-00009 *Fl exi ble Gcowth Medi um 0. 000
ACRE
3, 100. 00000
0420 213-00061  *Mulch Tackifier 4, 423. 000
LB
2.70000
0425 213-00065 *| norgani ¢ Mul ch 0. 000
cy
180. 00000
0430 213-00070 *Landscape Weed Barrier Fabric 1, 240. 000
SY
1. 90000
0435 213-00150 *Bonded Fi ber Matrix 20. 000
ACRE
2, 700. 00000
0440 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 76.000
LF

5.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,894. 000
0. 000
4, 894. 000

0. 000
0. 000
0. 000

22.200
0. 000
22.200

5,291. 000
0. 000

5,291. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4, 423.000
0. 000

4,423. 000

0. 000
0. 000
0. 000

1, 240. 000
0. 000
1, 240. 000

20. 000
0. 000
20. 000

76. 000
0. 000
76. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

5,138

10, 878

22, 486

11,942

2,356

54, 000

387.

70

.00

00

75

.00

.00

10

.00

00

00

60



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 213-00700 *Landscape Boul der 0. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0450 214-00000 *Landscape Mai ntenance 1. 000 0. 400
LS 0. 400 14, 000. 00
35, 000. 00000 0. 800 28, 000. 00
0455 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0460 215-00060 Transplant Tree (3 to 6 Inch) 1.500 1.500
EACH 0. 000 0. 00
510. 00000 1.500 765. 00
0465 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 679. 000 80, 679. 000
Cl ass
Sy 0. 000 0.00
2.30000 80, 679. 000 185, 561. 70
0470 216-00301 *Turf Reinforcement Mat (Cl ass 1) 4, 320. 000 4, 320. 000
SY 0. 000 0. 00
5. 40000 4,320. 000 23,328. 00
0475 217-00020 *Her bi ci de Treat nent 200. 000 56. 000
HOUR 79. 000 6, 778. 20
85. 80000 135. 000 11, 583. 00
0480 240-00000 *W1dlife Biologist 117. 500 117. 500
HOUR 0. 000 0. 00
74.60000 117. 500 8, 765. 50
0485 240- 00010 *Renpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0490 240-00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
7, 500. 00000 1.000 7,500. 00
0495 304-06000  Aggregate Base Course (C ass 6) 1, 822. 200 1,822. 200
TON 0. 000 0. 00

13. 40000 1, 822. 200 24, 417. 48



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 304-06007  Aggregate Base Course (C ass 6) 714. 000 714.000
cY 0. 000 0.00
62.20000 714. 000 44,410. 80
0505 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 609. 940 609. 940
TON 0. 000 0. 00
130. 00000 609. 940 79,292. 20
0510 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2, 055. 800 2, 055. 800
TON 0. 000 0.00
130. 00000 2, 055. 800 267, 254. 00
0515 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 778. 650 1,778.650
TON 0. 000 0. 00
72.90000 1,778. 650 129, 663. 59
0520 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 341. 000 1,341.000
GAL 0. 000 0.00
4. 60000 1, 341. 000 6, 168. 60
0525 412-00600 Concrete Pavement (6 Inch) 678. 750 678. 750
SY 0. 000 0. 00
40. 20000 678. 750 27,285.75
0530 412-00900  Concrete Pavenment (9 |nch) 3,992. 000 3,992. 000
5% 0. 000 0. 00
36. 40000 3,992. 000 145, 308. 80
0535 412-00920 Concrete Pavement (9 Inch) (Fast Track) 584. 000 584. 000
SY 0. 000 0. 00
82. 40000 584. 000 48, 121. 60
0536 412-00950 Conc Pvnt (9-1/2 In) 7, 267. 400 7,267. 400
5% 0. 000 0.00
50. 90000 7,267.400 369, 910. 66
0540 412-01000 Concrete Pavenent (10 Inch) 4,288.190 4,288.190
SY 0. 000 0. 00
37.50000 4,288.190 160, 807. 13
0545 412-01020 Concrete Pavenment (10 Inch) (Fast Track) 185. 000 185. 000
5% 0. 000 0. 00

92. 80000 185. 000 17, 168. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 412-01050 Concrete Pavenment (10-1/2 Inch) 11, 411. 130 11,411.130
SY 0. 000 0.00
39. 00000 11, 411. 130 445, 034. 07
0555 412-01060 Concrete Pavenment (10-1/2 Inch) (Fast Track) 4,678. 430 4,678. 430
SY 0. 000 0. 00
58. 20000 4,678. 430 272, 284. 63
0560 412-01100 Concrete Pavenent (11 Inch) 3,202. 330 3,202. 330
SY 0. 000 0.00
40. 60000 3, 202. 330 130, 014. 60
0565 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 0. 000 0. 000
5% 0. 000 0. 00
51. 40000 0. 000 0. 00
0570 412-01200 Concrete Pavenent (12 Inch) 66, 310. 990 66, 310. 990
SY 0. 000 0.00
39. 40000 66, 310. 990 2,612,653.01
0575 412-01220 Concrete Pavenent (12 Inch) (Fast Track) 0. 000 0. 000
5% 0. 000 0. 00
62. 60000 0. 000 0. 00
0580 412-01300 Concrete Pavenent (13 Inch) 77,476.770 77,476.770
Sy 0. 000 0.00
38. 50000 77,476.770 2,982, 855. 65
0585 412-01325 Concrete Pavenent (13 Inch)(Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
64. 70000 0. 000 0. 00
0590 420-00000 Geonenbr ane 1,713. 000 1,713. 000
SY 0. 000 0.00
1. 65000 1,713. 000 2,826. 45
0595 420-00102  Geotextile (Erosion Control) (Class 1) 1, 600. 000 1, 600. 000
SY 0. 000 0. 00
3. 45000 1, 600. 000 5,520. 00
0600 420-00132 Geotextile (Separator) (Cl ass 1) 0. 000 0. 000
SY 0. 000 0.00

2.55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0605 503-00030

0610

503- 00042

0615

503- 00048

0620

503- 00054

0625

506- 00030

0630

506- 00212

0635

506- 00412

0640

601- 03050

0640

0645

601- 40005

0650 603-01185

C16602

16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON

*Drilled Caisson (30 Inch)

*Drilled Caisson (42 Inch)

*Drilled Caisson (48 Inch)

*Drilled Caisson (54 Inch)

G outed Riprap

Ri prap (12 Inch)

Soil Riprap (12 Inch)

*Concrete Class D (wvall)

MATERI AL ALLOWANCE Rei nforci ng Steel

*Cut Stone Veneer

ESTI MATE NO

LF

LF

LF

LF

CY

CY

CY

SF

18 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0027

360. 000

240. 00000

19. 000

490. 00000

178. 000

460. 00000

199. 000

540. 00000

251. 000

190. 00000

251. 000

90. 10000

360. 000

72.10000

282. 400

820. 00000

820. 00000

634. 000

52.20000

2,233. 000

95. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 000
0. 000
360. 000

19. 000
0. 000
19. 000

178. 000
0. 000
178. 000

199. 000
0. 000
199. 000

251. 000
0. 000
251. 000

251. 000
0. 000
251. 000

360. 000
0. 000
360. 000

282. 400
0. 000
282. 400

0. 000
0. 000
0. 000

634. 000
0. 000
634. 000

2,233. 000
0. 000
2,233.000

Page 13

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

86, 400

9,310

81, 880

107, 460

47, 690

22,615

25, 956

231, 568

33,094

213, 251.

00

00

00

00

00

10

00

00

.00

80

50



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 3,392. 000 3, 392. 000
LF 0. 000 0.00
140. 00000 3,392. 000 474, 880. 00
0660 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
140. 00000 181. 000 25, 340. 00
0665 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 450. 000 450. 000
LF 0. 000 0.00
200. 00000 450. 000 90, 000. 00
0670 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
390. 00000 168. 000 65, 520. 00
0675 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 156. 000 156. 000
(Conplete In
LF 0. 000 0.00
210. 00000 156. 000 32, 760. 00
0680 603-02605  76x48 Inch Reinforced Concrete Pipe Elliptical 444. 000 444.000
(Conplete In
LF 0. 000 0. 00
340. 00000 444.000 150, 960. 00
0685 603-05018 18 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0. 000 0. 00
2,400. 00000 7.000 16, 800. 00
0690 603-05024 24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
2,600. 00000 6. 000 15, 600. 00
0695 603-05060 60 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
7,900. 00000 2.000 15, 800. 00
0700 604-00305 Inlet Type C (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
3, 300. 00000 4.000 13, 200. 00
0705 604-00315 Inlet Type C (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00

5, 500. 00000 1. 000 5,500. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 604-00505 Inlet Type D (5 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 900. 00000 4. 000 15, 600. 00
0715 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,900. 00000 2.000 9, 800. 00
0720 604-00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0725 604-00550 *Inlet Type D (Special) 3.000 3. 000
EACH 0. 000 0. 00
20, 000. 00000 3.000 60, 000. 00
0725 MATERI AL ALLOWANCE Type C Grates 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0725 MATERI AL ALLOMANCE Water Qual ity Hardware 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0730 604-19105 Inlet Type R L 5 (5 Foot) 2. 000 2.000
EACH 0. 000 0.00
4,500. 00000 2.000 9, 000. 00
0735 604-25005 Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 800. 00000 4.000 15, 200. 00
0740 604-26005 Vane Grate Inlet (Double) (5 Foot) 19. 000 19. 000
EACH 0. 000 0.00
4,900. 00000 19. 000 93, 100. 00
0745 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 400. 00000 2.000 12, 800. 00
0750 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00

8, 300. 00000 1. 000 8, 300. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3,500. 00
0760 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 500. 00000 7.000 38, 500. 00
0765 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
6, 500. 00000 6. 000 39, 000. 00
0770 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
0775 604-31010 Manhol e Box Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
0780 604-31015 Manhol e Box Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 900. 00000 2.000 13, 800. 00
0785 605-00041 4 Inch Perforated Pipe Underdrain (Special) 170. 000 170. 000
LF 0. 000 0. 00
28.90000 170. 000 4,913. 00
0790 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 049. 950 3, 049. 950
LF 0. 000 0. 00
19. 10000 3, 049. 950 58, 254. 05
0795 606-00710 Guardrail Type 7 (Style CA) 356. 000 356. 000
LF 0. 000 0. 00
81.50000 356. 000 29, 014. 00
0800 606-00720 Guardrail Type 7 (Style CC) 9, 365. 000 9, 365. 000
LF 0. 000 0. 00
71. 40000 9, 365. 000 668, 661. 00
0805 606-00721 Guardrail Type 7 (Style CC) (Special) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00

65. 90000 3, 383. 000 222,939.70



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 606-00730 Guardrail Type 7 (Style CD) 135. 000 135. 000
LF 0. 000 0. 00
180. 00000 135. 000 24, 300. 00
0815 606-00740 Guardrail Type 7 (Style CE) 1, 083. 000 1, 083. 000
LF 0. 000 0. 00
98. 30000 1, 083. 000 106, 458. 90
0820 606-00741 Guardrail Type 7 (Style CE) (Special) 429. 000 429. 000
LF 0. 000 0. 00
120. 00000 429. 000 51, 480. 00
0825 606-01340 *End Anchorage Type 3D 10. 000 10. 000
EACH 0. 000 0. 00
590. 00000 10. 000 5, 900. 00
0830 606-01370 *Transition Type 3G 7.000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0835 606-01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
700. 00000 5. 000 3,500. 00
0840 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 900. 00000 3. 000 5, 700. 00
0845 606- 02005 *End Anchorage (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
1, 500. 00000 8. 000 12, 000. 00
0850 607-11525 Fence (Plastic) 4, 430. 000 4, 430. 000
LF 0. 000 0. 00
1. 50000 4, 430. 000 6, 645. 00
0855 607-11550  *Screen Wall 100. 000 100. 000
LF 0. 000 0. 00
230. 00000 100. 000 23, 000. 00
0860 607-52900  *Line Post (Chain Link) 320. 000 320. 000
EACH 0. 000 0. 00

58. 30000 320. 000 18, 656. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 16602-BI D ESTI MATE RUN
PRQIECT: STU 0252- 399 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 MATERI AL ALLOWANCE Li ne Post (Chain Link) 0. 000
EACH 0. 000 0.00
58. 30000 0. 000 0. 00
0865 607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0865 MATERI AL ALLOWANCE End Post (Chain Link) 0. 000
EACH 0. 000 0.00
160. 00000 0. 000 0. 00
0870 607-52910 *Corner and Line Brace Post (Chain Link) 16. 000 16. 000
EACH 0. 000 0. 00
220. 00000 16. 000 3, 520. 00
0870 MATERI AL ALLOWANCE Corner and Line Posts (Chain Link) 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0875 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 524. 000 3, 524. 000
LF 0. 000 0. 00
27.70000 3, 524. 000 97, 614. 80
0875 MATERI AL ALLOMANCE Fence CL (Spec) (36 In) 0. 000
LF 0. 000 0. 00
27.70000 0. 000 0. 00
0880 607-53172 *Fence Chain Link (72 Inch) 3, 316. 000 3, 316. 000
LF 0. 000 0. 00
7.40000 3, 316. 000 24,538. 40
0880 MATERI AL ALLOWANCE Fence Chain Link (72 in) 0. 000
LF 0. 000 0.00
7.40000 0. 000 0. 00
0885 608-00000 Concrete Sidewal k 1, 903. 370 1, 903. 370
5% 0. 000 0. 00
43. 50000 1,903. 370 82, 796. 60
0890 608-00010 Concrete Curb Ranp 74.210 74.210
SY 0. 000 0. 00

330. 00000 74.210 24, 489. 30



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 608-00026 Concrete Bikeway (6 Inch) 2,495. 310 2,495. 310
Sy 0. 000 0. 00
47.30000 2,495. 310 118, 028. 16
0900 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0905 609-21020 Curb and CGutter Type 2 (Section |l-B) 2,937.500 2,937.500
LF 0. 000 0. 00
47.90000 2,937.500 140, 706. 25
0910 609-23000 *Qutter (Special) 469. 000 469. 000
LF 0. 000 0. 00
74.80000 469. 000 35, 081. 20
0915 609-24002 CQutter Type 2 (2 Foot) 354. 000 354. 000
LF 0. 000 0. 00
45. 80000 354. 000 16, 213. 20
0920 610-00020  Median Cover Material (Patterned Concrete) 485. 000 485. 000
SF 0. 000 0. 00
8. 40000 485. 000 4,074.00
0925 612-00001  *Delineator (Type I) 140. 000 140. 000
EACH 0. 000 0. 00
29. 60000 140. 000 4,144.00
0930 612-00002 *Del i neator (Type II) 68. 000 68. 000
EACH 0. 000 0. 00
31. 60000 68. 000 2,148.80
0935 612-00003  *Delineator (Type IIl) 10. 000 10. 000
EACH 0. 000 0. 00
35. 70000 10. 000 357. 00
0940 612-00021 *Del i neator (Type |) (Barrier) 30. 000 30. 000
EACH 0. 000 0. 00
18. 40000 30. 000 552. 00
0945 612-00022 *Del ineator (Type Il) (Barrier) 164. 000 164. 000
EACH 0. 000 0. 00

18. 40000 164. 000 3,017.60



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 612-00260  *Location Marker (Fiber Optic)(Done) 8. 000 8. 000
EACH 0. 000 0.00
260. 00000 8. 000 2,080. 00
0955 612-00270 *Location Marker (Utility)(Flat Slat) 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 613-00125 *1-1/4 Inch Electrical Conduit 8, 000. 000 8, 000. 000
LF 0. 000 0.00
2.85000 8, 000. 000 22, 800. 00
0965 613-00200 *2 Inch Electrical Conduit 17, 097. 000 17, 097. 000
LF 0. 000 0. 00
10. 80000 17, 097. 000 184, 647. 60
0970 613-00206 *2 Inch Electrical Conduit (Bored) 2, 883. 000 2, 883. 000
LF 0. 000 0.00
10. 80000 2,883. 000 31, 136. 40
0975 613-00601 *6 Inch Electrical Conduit (Jacked) 1, 544. 000 1, 544. 000
LF 0. 000 0. 00
45. 20000 1,544.000 69, 788. 80
0980 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0.00
10. 80000 0. 000 0. 00
0985 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 232. 000 1, 232. 000
LF 0. 000 0. 00
37.00000 1, 232.000 45, 584. 00
0990 613-07023 *Pul | Box (24"x36"x24") 11.000 11. 000
EACH 0. 000 0.00
1, 400. 00000 11. 000 15, 400. 00
0995 613-07026 *Pul | Box (16"x24"x12") 20. 000 20. 000
EACH 0. 000 0. 00
1, 400. 00000 20. 000 28, 000. 00
1000 613-07040 *Pul | Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0.00

3, 900. 00000 6. 000 23, 400. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00
1006 613-10000 Wring NB Ranp Meter 1. 000 1. 000
LS 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
1010 613-16000 *Lumi naire (Special) 21. 000 21. 000
EACH 0. 000 0. 00
1, 900. 00000 21.000 39, 900. 00
1015 613-32400 *Li ght Standard Steel (40 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
4, 300. 00000 10. 000 43, 000. 00
1020 613-32650  *Light Standard Steel (65 Foot) 20. 670 20. 670
EACH 0. 000 0. 00
7, 300. 00000 20.670 150, 891. 00
1020 MATERI AL ALLOMNCE M d Mast Light Pol es 0. 000
EACH 0. 000 0. 00
4,918. 00000 0. 000 0.00
1025 613-34150  *Light Standard Metal (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1030 613-40010 *Li ght Standard Foundati on 25. 000 25. 000
EACH 0. 000 0. 00
1, 100. 00000 25. 000 27, 500. 00
1035 613-40012  *Light Standard Foundation Speci al 21. 000 21. 000
EACH 0. 000 0. 00
2, 000. 00000 21.000 42,000. 00
1040 613-50100 *Li ghting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
9, 800. 00000 5. 000 49, 000. 00
1045 613-50150 *Secondary Service Pedest al 1. 000 1.000
EACH 0. 000 0. 00

2,600. 00000 1. 000 2,600.00



CONTI D

ROADWAY

CAT NO0200

1050 613-50210

1055

613-70100

1060

613- 70400

1065

613- 71000

1065

1065

1070

614-00011

1075

614- 00012

1080

614-00013

1080

1080

C16602
16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON

*Tenporary Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Lum naire H gh Pressure Sodium (100 Watt)

*Lumi naire H gh Pressure Sodium (400 Watt)

*Lum naire H gh Pressure Sodium (1000 Watt)

MATERI AL ALLOWANCE Hi gh Mast

MATERI AL ALLOMANCE Hi gh Mast

*Sign Panel (C ass

—

*Si gn Panel (d ass

-~

*Si gn Panel

(Cass Ill)

MATERI AL ALLOMANCE C ass 11

MATERI AL ALLOWANCE Cl ass |11

Li ght Fixtures

Li ght Bul bs

Si gns

Si gns

ESTI MATE NO 0027

1. 000

110, 000. 00000

1. 000
EACH
3, 200. 00000
10. 000
EACH
720. 00000
40. 930
EACH
1, 200. 00000
EACH
505. 50340
EACH
69. 90610
37. 000
SF
21. 40000
961. 500
SF
27.70000
3, 485. 000
SF
26.10000
SF
26.10000
SF

26.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

10. 000
0. 000
10. 000

40. 930
0. 000
40. 930

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

37. 000
0. 000
37.000

961. 500
0. 000
961. 500

3, 485. 000
0. 000
3, 485. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

110, 000

3, 200

7,200

49, 116

791.

26, 633

90, 958

00

00

00

00

.00

.00

80

55

50

.00

.00



CONTI D

CAT NO0200

1085

1090

1095

1100

1105

1110

1115

1120

1120

1125

1125

614- 00040

614- 00615

614-00818

614- 01022

614-01583

614- 03002

614- 03005

614-30110

614-32000

C16602

16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON

ROADWAY

*Si gn Post (Special)

*Steel Sign Post (W 6x15)

*Steel Sign Post (W 8x18)

*Steel Sign Post (W 10x22)

*Steel Sign

Sl i pbase

*Concrete Footing (Type 2)

*Concrete Footing (Type 5)

*Butterfly Structure

MATERI AL ALLOWANCE Butterfly Structure

*Monot ube Overhead Sign Cantilever (20

ESTI MATE NO 0027

Support (2-1/2 In Round Sch 80) (Post &

Inch Di aneter)

MATERI AL ALLOWANCE Monot ube Over head Sign Cantil ever

(20 In Dia)

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
LF
94. 90000
35. 000
LF
56. 10000
0. 000
LF
49. 00000
45.000
LF
58. 20000
45. 000
EACH
450. 00000
2.000
EACH
870. 00000
2.000
EACH
1, 100. 00000
1. 000
EACH
19, 000. 00000
EACH
19, 000. 00000
1. 000
EACH
27, 000. 00000
EACH

27, 000.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

45. 000
0. 000
45. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

3,796

1,963

2,619

20, 250

1,740

2,200

19, 000

27,000

00

50

.00

00

00

00

00

00

.00

00

.00



CONTI D:

ROADWAY

CAT NO0200

1130 614-32400

1130

1135

614- 41400

1135

1140

614- 41800

1140

1145

614- 42000

1145

1150

614- 42400

1150

1155 614-72858

C16602
16602- BI D
STU 0252-399

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

| TEM

DESCRI PTI ON

*Monot ube Over head

MATERI AL ALLOWANCE
(24 In Dia)

*Monot ube Over head

MATERI AL ALLOWANCE
In Dia)

*Monot ube Over head

MATERI AL ALLOWANCE
In Dia)

*Monot ube Over head

MATERI AL ALLOWANCE
In Dia)

*Monot ube Over head

MATERI AL ALLOWANCE
In Dia)

*Pedest al

Pol e (3 Foot

Sign Cantilever (24 Inch Dianeter)

Monot ube Overhead Sign Cantil ever

Sign Bridge (14 Inch Dianeter)

Monot ube Over head Sign Bridge (14

Sign Bridge (18 Inch Dianeter)

Monot ube Over head Sign Bridge (18

Sign Bridge (20 Inch Dianeter)

Monot ube Over head Sign Bridge (20

Sign Bridge (24 Inch Dianeter)

Monot ube Over head Sign Bridge (24

6 I nch)

31, 000.

31, 000.

38, 000.

EACH

38, 000.

EACH

38, 000.

EACH

38, 000.

45, 000.

45, 000.

56, 000.

EACH

56, 000.

2, 300.

4.000

00000

00000

1. 000

00000

00000

1. 000

00000

00000

2.000

00000

00000

1. 000

00000

00000

1. 000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 24

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

124, 000.

38, 000.

38, 000.

90, 000.

56, 000.

2, 300.

00

.00

00

.00

00

.00

00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

1160 614-72871

1165

614-80020

1170

614- 85125

1170

1175

614-87325

1180

614-87413

1185

614- 87502

1190

615- 00050

1195

619- 50080

1200

619-50120

1205 619-50160

C16602

16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON

*Loop Detector Wre (Prefab) Special

*Travel

Time Indicator (Install

Only)

*| npact Attenuator (Quadguard) (Wde)

MATERI AL ALLOMANCE Quadguar d

*Closed Circuit Tel evision Pole

*Fiber Optic Cable (Milti

Mbde) (12 Strands)

*Fi ber Optic Cable (S Mde) (168 S)

Enbanknent

Protector Type 5

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 720. 000
LF
9. 90000
2.000
EACH
2, 800. 00000
1. 000
EACH
59, 000. 00000
EACH
59, 000. 00000
2.000
EACH
3, 700. 00000
494. 000
LF
3. 60000
17, 400. 000
LF
4. 75000
8. 000
EACH
2, 000. 00000
767. 000
LF
1. 70000
1, 107. 000
LF
2.30000
375. 000
LF

5.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,720. 000
0. 000

2,720.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

494. 000
0. 000

494. 000

17, 400. 000
0. 000

17, 400. 000

8. 000
0. 000
8. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

50. 000
0. 000
50. 000
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ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

26, 928

5, 600

59, 000

7,400

1,778.

82, 650

16, 000

1, 303.

512.

255.

00

00

00

.00

00

40

00

00

90

90

00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1210 619-50240 *3 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
1215 619-50320 *4 Inch Plastic Pipe 50. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0.00
1220 619-50480 *6 Inch Plastic Pipe 940. 000 940. 000
LF 0. 000 0. 00
15. 10000 940. 000 14, 194. 00
1225 621-00450 *Det our Pavenent 31, 522. 330 31,522. 330
SY 0. 000 0. 00
36. 50000 31,522. 330 1, 150, 565. 05
1230 622-00010 Bi cycl e Rack 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4,000. 00
1235 622-00011 Bi cycl e Locker 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
1240 622-00250 Bench 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1245 622-00350 Trash Receptacle 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1250 623-00156 *|rrigation Bubbler 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1255 623-00206 *6 Inch Pop-Up Spray Sprinkler 80. 000 66. 000
EACH 14.000 343.00
24.50000 80. 000 1, 960. 00
1260 623-03116 *2 Inch Automatic Control Valve 2.000 0. 000
EACH 0. 000 0. 00

370. 00000 0. 000 0. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1265 623-04000 *Control Wre 24 Volt 710. 000 320. 000
LF 0. 000 0. 00
0. 30000 320. 000 96. 00
1270 623-05048 *6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1275 623-07016 2 Inch Water Meter 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1280 623-07048 6 Inch Water Meter 0. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1285 625-00000 *Construction Surveying 1. 000 0.879
LS 0. 000 0. 00
360, 000. 00000 0. 879 316, 440. 00
1290 626-00000 *Mobi | i zati on 1. 000 0.939
LS 0. 061 157, 685. 00
2,585, 000. 00000 1. 000 2,585, 000. 00
1295 626-01000 *Public Information Services 1. 000 1.000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1296 626- 01000 Public Info Services Additional PIM Services for CD 1.000 1. 000
Lane
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1300 627-00005 *Epoxy Paverent Marking 268. 480 268. 480
GAL 0. 000 0. 00
68. 90000 268. 480 18, 498. 27
1305 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 3, 166. 000 3,166. 000
GAL 0. 000 0. 00
25. 10000 3,166. 000 79, 466. 60
1310 627-00032 *Rai sed Fl exi bl e Paverent Marker (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

4.10000 0. 000 0. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1315 627-02010 *Prefornmed Pl astic Pavenent Marking (Type 11) (Inlaid) 28, 052. 000 27,700.970
SF 0. 000 0.00
9. 00000 27,700. 970 249, 308. 73
1320 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) 31. 000 31. 000
Type 111
(e ) SF 0. 000 0. 00
18. 10000 31. 000 561. 10
1325 627-30332  *Prefornmed Plastic Pavement Marking (Xwal k- Stop Line) 610. 000 610. 000
Type
(e SF 0. 000 0.00
10. 80000 610. 000 6, 588. 00
1330 630-00000  *Fl agging 2, 477.500 2, 477. 500
HOUR 0. 000 0. 00
20. 90000 2,477.500 51,779.75
1335 630- 00003 *Uniformed Traffic Control 1, 843. 000 1, 843. 000
HOUR 0. 000 0. 00
78. 60000 1, 843. 000 144, 859. 80
1340 630-00007 *Traffic Control Inspection 267.000 267.000
DAY 0. 000 0. 00
520. 00000 267.000 138, 840. 00
1345 630-00012 *Traffic Control Managenent 378. 000 378. 000
DAY 0. 000 0.00
700. 00000 378. 000 264, 600. 00
1350 630-00030 *Courtesy Patrol 380. 000 376. 000
DAY 0. 000 0. 00
420. 00000 376. 000 157, 920. 00
1355 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0.00
520. 00000 8. 000 4,160. 00
1360 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 19. 000
EACH 0. 000 0. 00
52. 40000 19. 000 995. 60
1365 630-80341  *Construction Traffic Sign (Panel Size A) 246. 000 246. 000
EACH 0. 000 0.00

21. 00000 246. 000 5, 166. 00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 16602- BI D ESTI MATE RUNO01/ 25/ 2018
PRQIECT STU 0252- 399 ESTI MATE NO 0027 15:31:40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1370 630-80342  *Construction Traffic Sign (Panel Size B) 224.000 224. 000
EACH 0. 000 0.00
31. 40000 224.000 7,033. 60
1375 630-80343  *Construction Traffic Sign (Panel Size Q) 27.000 27.000
EACH 0. 000 0. 00
41. 90000 27.000 1,131.30
1380 630-80344  *Construction Traffic Sign (Special) 803. 000 803. 000
SF 0. 000 0.00
15. 70000 803. 000 12,607. 10
1385 630-80348 *Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
1390 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0.00
8, 800. 00000 6. 000 52, 800. 00
1395 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 8.000 8.000
Type
ype) EACH 0. 000 0. 00
520. 00000 8. 000 4,160. 00
1400 630-80360  *Drum Channel i zi ng Device 398. 000 398. 000
EACH 0. 000 0.00
41.90000 398. 000 16, 676. 20
1405 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
41. 90000 6. 000 251. 40
1410 630-80370 Concrete Barrier (Tenporary) 25, 836. 000 25, 836. 000
LF 0. 000 0.00
16. 75000 25, 836. 000 432, 753. 00
1415 630-80380 *Traffic Cone 365. 000 365. 000
EACH 0. 000 0. 00
10. 50000 365. 000 3,832.50
1420 630-85011 I npact Attenuator (Tenporary) 2,908. 000 2,898. 900
DAY 0. 000 0.00
10. 50000 2,898. 900 30, 438. 45



CONTI D:

ROADWAY

CAT NO0200

1425 630-85041

1430

700- 70010

1435

700- 70011

1440

700-70012

1445

700- 70013

1450

700- 70016

1455

700- 70018

1460

700-70019

1465

700- 70021

1470

700- 70072

1475 700- 70155

C16602

COLORADO

16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Obtain Power from Xcel

Ener gy

F/ A Pavenent Surface Course Maintenance

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
122. 000
DAY
100. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
352, 275. 390
FA
1. 00000
- 148, 504. 130
FA
1. 00000
- 34, 732. 400
FA
1. 00000
-34, 086. 010
FA
1. 00000
23, 113. 000
HOUR
1. 00000
50, 994. 220
FA
1. 00000
9, 201. 800
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

352, 275. 390
0. 000

352, 275. 390

- 148, 504.
0. 000
130

130

148, 504.

- 34, 732. 400
0. 000

-34,732. 400

- 34, 086.
0. 000
010

010

- 34, 086.

23,113. 000
0. 000

23,113. 000

50, 994.
0. 000
220

220

50, 994.

9, 201. 800
0. 000

9, 201. 800

Page 30

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

CUMULATI VE

AMOUNT

12, 200.

352, 275.

- 148, 504.

-34,732.

- 34, 086.

23, 113.

50, 994.

9, 201.

00

.00

.00

.00

39

13

40

01

00

22

80



CONTI D

CAT NO0200

1480

1485

1490

1495

1500

2000

2005

2010

2015

2020

2025

700- 70320

700- 70380

700- 70592

700- 70593

700- 70594

506- 01020

304- 09000

202- 00090

412- 02000

630-80378

612- 00075

C16602

STU 0252-399

16602- BI D

| TEM
DESCRI PTI ON

ROADWAY

F/ A Sprinklers

F/ A Erosion Control

F/ A Survey Monunentation

F/ A ROWN Monunent at i on

F/ A DRB Standing Committee

Ceogrid Reinforce

ABC (Spec) (RAP)

of Delineator

Rem Del i neat or Renoval

Conc Safety Edge Concrete Safety Edge System

G are Screen (Tenp) G are Screen (Tenp)

Reflector Strip (6 In) Reflector Strip (6 inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 391. 080
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
182, 774. 280
%
5. 17000
35, 158. 330
cy
24. 12000
171. 000
EACH
4. 77000
14, 002. 000
LF
1. 46000
0. 000
LF
19. 55000
454. 000
EACH

20. 99000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 436. 090
3, 954. 990
14, 391. 080

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

182, 774. 280
0. 000
182, 774. 280

35, 158. 330
0. 000
35, 158. 330

171. 000
0. 000
171. 000

14, 002. 000
0. 000
14, 002. 000

0. 000
0. 000
0. 000

454. 000
0. 000
454. 000

Page 31

ESTI MATE RUN 01/ 25/ 2018

3,954

99

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

14, 391.

944, 943

848, 018

815.

20, 442

9,529

08

.00

.00

.00

.00

03

92

67

92

.00

46



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

2030 605-00120

2031 605-00100

2035 900- 00005

2040 900-00012

2045 613-00408

2050 613-32250

2055 613-80130

2060 613-07000

2065 614-70224

2070 614-70336

2075 614-72875

C16602
16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON

12 In PP Underdrain (Tenporary)

10 In PP Underdrain (Tenporary)

Added Item (Day)/ Fiber Optic Investigation and

Splicing

Added Item (Foot)/ Lowering Existing Fiber Line

Approxi mately 3 feet

4 In Elec Cond (Bored)

Light Std Steel (25 Ft)

Servi ce Meter Cabinet

Pul | Box ( Spec)

Ped Sig Face (12-12)

Traf Sig Face (12-12-12)

Loop Detect Wre

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
65. 50000
0. 000
LF
60. 99000
1.500
DAY
1, 340. 26000
437. 000
LF
10. 52000
660. 000
LF
67. 87000
1. 000
EACH
3, 105. 00000
1. 000
EACH
12, 000. 00000
3. 000
EACH
1, 650. 00000
2.000
EACH
420. 00000
2.000
EACH
687. 50000
0. 000
LF

6. 77000

QrY TH'S PERI OD
QTY TO DATE

437.

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

. 000
437.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 32

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

2,010

4,597

44,794

3,105

12, 000

4,950

840.

1,375

.00

.00

39

24

20

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

2080 614-72878

2085

614- 72887

2090

614-80000

2095

614-84000

2100

614- 86250

2105

614-87006

2110

614-87020

2115

614-87401

2120

603- 05036

2125

211- 03005

2135 900-00014

C16602

STU 0252-399

16602- BI D

| TEM
DESCRI PTI ON

Detect Anp (Loop) (4)

Det ect

(M crowave Veh)

Fl ash Beacon

Traf Sig Ped Pole Steel

Cirler (Ranp Metering)

Fi ber Optic Term Panel

(6 Fiber)

Transcei ver

Optical

Fi ber Optic Cable (Spec)

36 In RCES

Dewat ering Punping and Tenp Inlets for Phase 2A

Added Item (Lunmp Sum)/ Val ue Engi neering Change
Proposal Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

2.000

1, 062. 50000

2.000

12, 925. 00000

2.000

EACH
2,282.50000
2.000

EACH
1, 155. 00000
1. 000

EACH
9, 840. 00000
1. 000

EACH
848. 00000
1.000

EACH
3, 911. 25000
1, 100. 000

LF

3. 68000
5. 000

EACH
1, 565. 00000
1. 000

LS

19, 000. 00000

1.000
LS
273, 417. 61000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1, 100. 000
0. 000
1, 100. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 33

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

2,125

25, 850

4,565

2,310

9, 840

848.

3, 911.

4,048

7,825

19, 000

273, 417

00

00

00

00

00

00

25

00

00

00

61



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

2140 630-80384 Tubul ar Mar ker 220. 000 220. 000
EACH 0. 000 0.00
16. 10000 220. 000 3,542.00
2145 603-10240 24 In CSP 35. 000 35. 000
LF 0. 000 0. 00
99. 48000 35. 000 3,481. 80
2150 619-71508 1 1In Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00
1, 592. 75000 2.000 3,185.50
2155 619-77300 Corporation Stop 1. 000 1. 000
EACH 0. 000 0. 00
605. 00000 1. 000 605. 00
2160 619-77400 Curb Stop and Box 2.000 2.000
EACH 0. 000 0.00
2,090. 00000 2.000 4,180. 00
2165 623-05016 2 In Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
253. 00000 0. 000 0. 00
2170 623-07012 1-1/2 In Water Meter Includes Structure for Meter 1. 000 1.000
EACH 0. 000 0.00
19, 156. 50000 1. 000 19, 156. 50
2175 700-70034 F/ A Fencing CL (Spec)(72in) 1. 000 1. 000
FA 0. 000 0. 00
3, 497. 95000 1. 000 3,497. 95
2180 630-80375 Inst Conc Barrier (Tenp) Moved barrier extra tinme to 13, 800. 000 13, 800. 000
acconmpdat e
LF 0. 000 0.00
3. 00000 13, 800. 000 41, 400. 00
2185 603-50015 15 In Plastic Pipe 510. 000 510. 000
LF 0. 000 0. 00
72.00000 510. 000 36, 720. 00
2190 900-00012 Added Item (Foot)/ Tenp Median Barrier 410. 000 410. 000
LF 0. 000 0.00

36. 14000 410. 000 14,817. 40



CONTI D:

CAT NO0200

2195

2200

2205

2210

2215

2220

202- 00252

211- 03005

900- 00022

700- 70034

700- 70230

700- 70210

CAT NO0300

1505

1510

1515

1520

C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
16602- BI D ESTI MATE RUNO1/25/2018
STU 0252- 399 ESTI MATE NO 0027 15:31: 40
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
ROADVWAY
Rem Pvnt Marking (Conc G ooving) for Epoxy Edge Lines 24,637. 310 24,637. 310
SF 0. 000 0. 00
0. 85000 24,637. 310 20,941.71
Dewat eri ng Punpi ng water from Roadway 1. 000 1. 000
LS 0. 000 0. 00
19, 130. 89000 1.000 19, 130. 89
Added Item (Square Yard)/ Fiber Reinforced Concrete 985. 000 985. 000
Sy 0. 000 0. 00
37.90310 985. 000 37,334.55
F/ A E470 Detour Tolling Rei nmbursenent 600. 000 600. 000
FA 0. 000 0. 00
1. 00000 600. 000 600. 00
F/ A Conmuni cati on Lines 1. 000 1.000
FA 0. 000 0. 00
4,998. 12000 1. 000 4,998. 12
F/ A Lights 1. 000 1. 000
FA 0. 000 0. 00
2,692. 97000 1. 000 2,692. 97
CAT 0200 CURRENT AMT $27,084,908.40$ 182, 761. 19 $26, 989, 441. 48
STRUCTURES
Renoval of Slope and Ditch Paving 308. 000 308. 000
Sy 0. 000 0. 00
18. 50000 308. 000 5,698. 00
Structure Excavation 1, 458. 000 1, 458. 000
cY 0. 000 0. 00
24.20000 1, 458. 000 35, 283. 60
Structure Backfill (FlowFill) 255. 000 255. 000
cY 0. 000 0. 00
330. 00000 255. 000 84, 150. 00
Structure Backfill (O ass 1) 1, 103. 000 1, 103. 000
cY 0. 000 0. 00
43. 90000 1, 103. 000 48,421.70

202- 00026

206- 00000

206- 00065

206- 00100



CONTI D

CAT NO0300

1525 206-00200

1530

507- 00100

1535

514- 00000

1540

601- 03040

1545

601- 03050

1550

601- 40005

1555

601- 40400

1560

602- 00000

1565

602- 00020

1565

1570 605-83002

C16602
16602- BI D
STU 0252-399

| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

*Concrete Slope and Ditch Paving (Reinforced)

*Pi pe Railing

*Concrete Class D (Bridge)

*Concrete Class D (Wall)

*Cut

St one Veneer

Concrete Stain

*Structural

*Rei nforcing Steel

*Rei nforcing Steel

MATERI AL ALLOMNCE Rei nforcing Steel

*Geoconposite Drain with Pipe

(Epoxy Coat ed)

(Epoxy Coat ed)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
125. 000
cy
110. 00000
44. 400
cy
620. 00000
270. 000
LF
190. 00000
257. 100
cy
310. 00000
142. 200
cy
820. 00000
1, 230. 000
SF
52. 20000
106. 000
sy
11. 30000
15, 147. 000
LB
0. 90000
17, 505. 000
LB
1. 00000
EACH
1. 00000
137. 000
sy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

125. 000
0. 000
125. 000

44. 400
0. 000
44. 400

270. 000
0. 000
270. 000

. 100
0. 000
. 100

142.200
0. 000
142.200

1, 230. 000
0. 000
1, 230. 000

106. 000
0. 000
106. 000

15, 147. 000
0. 000
15, 147. 000

17, 505. 000
0. 000
17, 505. 000

e

000

e

000
. 000

o

137. 000
0. 000
137. 000

Page 36

ESTI MATE RUN 01/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31:40

AMOUNT

13,750

27,528

51, 300

79, 701.

116, 604

64, 206

1,197

13,632

17, 505

2,740

00

00

00

00

00

00

80

30

00

.00

00



CONTI D: C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 16602- Bl D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: STU 0252- 399 ESTI MATE NO 0027 15: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1575 605- 84000 *Subsurface Drain Qutlet 310. 000 310. 000
LF 0. 000 0.00
44.60000 310. 000 13, 826. 00
1580 606-00731 Guardrail Type 7 (Style CD) (Special) 300. 000 300. 000
LF 0. 000 0. 00
190. 00000 300. 000 57, 000. 00
CAT 0300 CURRENT AMT $ 632,543.40 % 0.00% 632, 543. 40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1585 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
1590 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1595 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 300. 00000 2.000 2,600. 00
CAT 0400 CURRENT AMT $ 42,600.00 % 0.00% 42, 600. 00

PRQJECT TOTAL CURRENT AMI $27, 760, 051.80 $ 182, 761. 19 $27, 664, 584. 88



